




Lofthus Frukt og Saft

TEAM

 **Projectmanager** **Linnea**

 **Photographer** **John**

 **Designer** **Lisa**

 **Copy Writer** **Agnethe**

 **Front End** **Thomas**

	WEEK 1					WEEK 2					WEEK 3					WEEK 4				
	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F
Customer	Startup meeting			Meeting			Copywriter feedback				Phone call meeting					Presentation of almost ready site				Presentation
Project manager	Startup meeting Requirements System musts	Planning Brief copywriter General check up on team.	Planning Brief Photo	Customer meeting presenting Style Tile		General check up on all team members.				Copywriter Feedback Check time estimation	Check up on customer General check up on all team members.				Check time estimation					Presentation
Designer	Startup meeting	Research	Style Tile	Customer meeting + Sketching	Sketching wireframes	Sketching wireframes	Design testing, refining style tile				Finishing					Testing	Correction from customer/ others			Evaluation
Front End	Startup meeting			Customer meeting + user stories	Sketching wireframes	Planning	HTML		CSS			Javascript		Implementing ready text and photo		Testing	Correction from customer/ others			Technical report
Copywriter		Brief Contract Copyright	Research			First Draft	Feedback Correction from customer		Second Draft	Feedback	Finishing	Spell check	Delivery							
Photographer			Brief Contract Copyright		Product Photography			Employee Photography		Retouch, resizing and exporting			Delivery							